COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 09/ 2019

ESTI MATE SUMVARY 09:42: 20
CONTI D C21923 ESTI MATE NO. 0008 FI NL SPEC YR 2005
PCN: 21923-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 184.0 DAYS TIME ALLOW 8/15/2019 FI XED COVPLETI ON DAl

REG ON 2 WDE, PRI MARILY URBAN LOCATION I N EL PASO COUNTY  PERCENT TI ME: 95. 83 ORI G TI ME ALLOW 8/15/2019 FI XED COVPLETI ON DAl

PROJECT NO STAR200- 242
R2 NORTH PROGRAM WALL REPAI RS

NAME OF ROAD: 025A

PRQIECT COUNTI ES: EL PASO

CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 09/ 09/ 2019 DATE TI ME STARTED 02/05/2019
4 | NVERNESS COURT E, SUITE 250 DATE LET 01/ 03/ 2019 DATE WORK BEGAN 02/ 18/2019
DATE AWARDED 01/ 17/ 2019 DATE TI ME SToPpep 08/07/2019
DATE CONTRACT EXECUTED 02/04/2019 DATE ACCEPTED 08/ 07/ 2019
ENGLEWOOD CO 80112 (303) 770- 7878 DATE NOTI CE TO PROCEED 02/05/2019
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQIECT AMI: $ 2,427,629. 28 PARTI Cl PATI NG $ 38, 090. 00 $ 0. 00
AWARD PRQJECT AM: $  2,656,524.00 NON-PARTI Cl PATI NG 2,316, 980. 36 0.00
PERCENT COVPLETE: 97.01% TOTAL EARNI NGS 2, 355, 070. 36 0.00
FUNDS AVAI LABLE: $ 72,558. 92 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,355, 070. 36 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 39, 847. 86
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 2,355, 070. 36 39, 847. 86
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 2,355, 070. 36 39, 847. 86
OTHER ADJUSTNENTS 0.00 0.00
PAYMENT DUE $ 39,847.86

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C21923 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21923-BID ESTI MATE RUN 09/ 09/ 2019
PRQJECT: STAR200- 242 ESTI MATE NO 0008 09: 42: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00105 Renoval and Disposal of Sedinment (Equipnent) 40. 000 40. 000
HOUR 0. 000 0. 00
96. 00000 40. 000 3, 840. 00
0065 208- 00207 *Erosi on Control Management 20. 000 17.000
DAY 0. 000 0. 00
308. 00000 17. 000 5, 236. 00
0070 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0075 240-00020 Netting 0. 000 0. 000
5% 0. 000 0. 00
16. 00000 0. 000 0.00
0080 403-00721 Hot M x Asphalt (Patching) (Asphalt) 18. 000 18. 000
5% 0. 000 0. 00
298. 00000 18. 000 5, 364. 00
0085 420-00102 Geotextile (Erosion Control) (Cass 1) 30. 000 23. 000
5% 0. 000 0. 00
6. 50000 23.000 149. 50
0090 506- 00206 Riprap (6 Inch) 1. 000 1.000
cY 0. 000 0. 00
491. 00000 1. 000 491. 00
0095 507-00000 Concrete Slope and Ditch Paving 60. 000 60. 000
cY 0. 000 0. 00
758. 00000 60. 000 45, 480. 00
0100 507-00350 G outed Riprap Slope and Ditch Paving 9. 000 9. 000
cY 0. 000 0. 00
458. 00000 9. 000 4,122.00
0105 601-01000 Concrete Class B 3. 000 3. 000
cY 0. 000 0. 00
1, 322. 00000 3.000 3, 966. 00
0110 602-00000 Reinforcing Steel 229. 000 186. 000
LB 0. 000 0. 00

3. 00000 186. 000 558. 00



CONTI D: C21923 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21923-BID ESTI MATE RUN 09/ 09/ 2019
PRQJECT: STAR200- 242 ESTI MATE NO 0008 09: 42: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 603-01180 18 Inch Reinforced Concrete Pipe 30. 000 30. 000
LF 0. 000 0. 00
204. 00000 30. 000 6,120. 00
0120 603-50012 12 Inch Plastic Pipe 28. 000 28. 000
LF 0. 000 0. 00
128. 00000 28. 000 3,584.00
0125 607-11525  *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0130 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
31, 200. 00000 1. 000 31, 200. 00
0135 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0. 00
231, 792. 00000 1. 000 231, 792.00
0140 626-01103 *Public Information Services (Tier II1) 1. 000 1.000
LS 0. 000 0. 00
8, 835. 00000 1.000 8, 835. 00
0145 627-00013 *Paverrent Marking Paint (H gh Build) 5. 000 5. 000
GAL 0. 000 0. 00
234.00000 5. 000 1,170. 00
0150 630- 00000 *Fl aggi ng 606. 000 606. 000
HOUR 0. 000 0. 00
26. 00000 606. 000 15, 756. 00
0155 630-00007 *Traffic Control Inspection 100. 000 93. 000
DAY 0. 000 0. 00
208. 00000 93. 000 19, 344. 00
0160 630-00012 *Traffic Control Management 70. 000 63. 000
DAY 0. 000 0. 00
733. 00000 63. 000 46, 179. 00
0165 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 3. 000
EACH 0. 000 0. 00

208. 00000 3. 000 624. 00



CONTI D: C21923 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21923-BID ESTI MATE RUN 09/ 09/ 2019
PRQJECT: STAR200- 242 ESTI MATE NO 0008 09: 42: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80337 *Barricade (Type 3 MC) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
208. 00000 0. 000 0. 00
0175 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 16. 000
EACH 0. 000 0. 00
57. 00000 16. 000 912. 00
0180 630-80342  *Construction Traffic Sign (Panel Size B) 42.000 42. 000
EACH 0. 000 0.00
213. 00000 42.000 8, 946. 00
0185 630- 80355 *Portabl e Message Sign Panel 4. 000 4. 000
EACH 0. 000 0. 00
3, 640. 00000 4.000 14, 560. 00
0190 630-80356  *Advance Warning Flashing or Sequencing Arrow Panel (A 1.000 0. 000
Type
ype) EACH 0. 000 0.00
1, 040. 00000 0. 000 0. 00
0195 630-80360  *Drum Channel i zi ng Devi ce 200. 000 131. 000
EACH 0. 000 0. 00
57. 00000 131. 000 7,467.00
0200 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
57. 00000 0. 000 0. 00
0205 630-80380 *Traffic Cone 50. 000 32.000
EACH 0. 000 0. 00
13. 00000 32. 000 416. 00
0210 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0215 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70016 F/ A Fuel Cost Adjustment 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21923 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21923-BID ESTI MATE RUN 09/ 09/ 2019
PRQJECT: STAR200- 242 ESTI MATE NO 0008 09: 42: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $  520,461.00$ 0.00% 500, 850. 50

CAT NOO0300 STRUCTURES 24E

0230 210-00002 *Reset Structure 1. 000 1. 000
LS 0. 000 0. 00
654, 792. 00000 1. 000 654, 792. 00
0235 504- 06406 *Soi | Nai l 2, 800. 000 2, 750. 000
LF 0. 000 0. 00
41. 00000 2, 750. 000 112, 750. 00
0240 504-06410 *Verification Testing 2.000 2.000
EACH 0. 000 0. 00
1,716. 00000 2.000 3,432.00
0245 605-00120 12 Inch Perforated Pipe Underdrain 147.000 138. 000
LF 0. 000 0. 00
160. 00000 138. 000 22,080. 00
0250 641-10000 *Shotcrete 218. 000 218. 000
SY 0. 000 0. 00
136. 00000 218. 000 29, 648. 00
CAT 0300 CURRENT AMT $ 826,192.00 % 0.00% 822, 702. 00

CAT NO0301 STRUCTURES 25A

0255 202- 05150 *Sandbl asti ng 0. 000 0. 000
SF 0. 000 0. 00
1.10000 0. 000 0. 00
0257 900- 00021  Added Item (Square Foot)/ Brush Bl asting 406, 360. 000 356, 476. 000
SF 0. 000 0. 00
0. 77000 356, 476. 000 274, 486. 52
0260 509-90003 Paint Structural Steel 0. 000 0. 000
LS 0. 000 0. 00
83, 650. 00000 0. 000 0. 00
0262 900-00014  Added Item (Lunp Sun)/ Paint Structural Steel 1. 000 1. 000
LS 0. 000 0. 00

81, 833. 35000 1. 000 81, 833. 35



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

Page 7
ESTI MATE RUN 09/ 09/ 2019

CONTI D: C21923

PCN: 21923-BID

PRQIECT STAR200- 242

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0301 STRUCTURES 25A

0265 515-00400 *Concrete Seal er

0270 601-06150

Concrete (Patching)

0282 900- 00006

CAT NO0400

0275 620- 00002 Field Ofice (Cass 2)

0280 620-00020 Sanitary Facility

Added Item (Dol lar)/ Value Engineering |ncentive

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
36, 000. 000
sy
14. 75000
118. 000
SF
311. 00000
80, 457. 730
DOL
1. 00000
CAT 0301  CURRENT AMT $
1. 000
EACH
35, 380. 00000
2.000
EACH
1, 355. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

09: 42: 20
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
35, 251. 000
0. 000 0.00
35, 251. 000 519, 952. 25
118. 000
0. 000 0.00
118. 000 36, 698. 00
80, 457. 730
0. 000 0.00
80, 457. 730 80, 457. 73
1,042,886.28% 0.00% 993,427.85
1. 000
0. 000 0.00
1. 000 35, 380. 00
2.000
0. 000 0.00
2.000 2,710.00
38,090.00 $ 0.00% 38, 090. 00
2,427,629.28 % 0.00$ 2,355, 070. 35



